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Agenda

* Introduction

* Unit 1 Organizational Changes

* Regulatory Status

* Unit 1 Overview and Schedule

* Operations

* Nuclear Assurance

* Open Discussion

J. Rupert

J. Rupert

T. Abney

J. Rupert
J. Valente
R. Drake

R.G. Jones

R. Baron

Jon Rupert 2
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Introduction
* Welcome to the Fourth Periodic Status Meeting for the Unit 1

restart project

* Purpose

{ - Status of project

- Upcoming activities

- Solicit feedback

J. Rupert 3



Unit 1 Organizational Changes

Changes highlighted.

Jon Rupert 4
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Regulatory Status

Unit 1 License Amendments
- 20 amendments identified
- 17 of the 20 have or will have been previously submitted and/or

approved on Units 2 and 3
- 12 submitted to date

o Includes Extended Power Uprate - submitted June 28, 2004

- 1 approved by NRC

* Relief Requests
- 5 relief requests submitted
- 4 approved by NRC

- Risk informed ISI to be submitted
- Other relief requests may be identified as a result of inspections

* BFN License Renewal Application
- Submitted December 31, 2003

Tim Abney 5
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Regulatory Status

Status of Technical Specifications and Relief Requests
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SUBMITTAL DATE

Actual Number Remaining - - - - Scheduled

- NRC Approvals Remaining
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Regulatory Status

Other Unit 1 Submittals
- 82 programmatic and completion submittals identified

- From overall Regulatory Framework

o Submitted December 2002

o Approved August 2003

- Agreed to notify NRC upon the completion of Bulletins, Generic
Letters, TMI Action Plan Items, or Nuclear Performance Plan
Special Programs

- 12 submitted to date

- None NRC approved

Tim Abney 7
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Regulatory Status

Status of Other Submittals
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Unit 1 Overview and Schedule

* Project Schedule (Attached)

- On schedule for start-up May 2007

Jon Rupert
9
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Unit 1 Overview and Schedule

Engineering
- Current status

o Design Change Notices issued
o Overall 75 percent complete

- Ongoing activities
o Primarily in a field support role
o Closures
o Completing System Plant Acceptance Evaluations (SPAE)

and System Pre-operability Checklists (SPOCs)

- Extended Power Uprate Analyses
o Steam dryer
o Main steam lines
a Vessel internals

Joe Valente 1 1
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Unit 1 Overview and Schedule
* Modifications and Maintenance Status

* Major Accomplishments

- Replaced

o Drywell structural steel

o Core Spray piping

o Reactor Pressure Vessel safe ends

o Condenser tubes

o Turbine cross-over and cross-under piping

o Extraction Steam piping

o Flow assisted corrosion susceptible piping (Carbon steel with chrome-moly)

- RCIC turbine reassembly

Rick Drake 12
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Unit 1 Overview and Schedule

Major Work In-progress
- Cable tray, conduit and support installation

- Large and small bore pipe replacement

- Pipe hanger installation

- Large pump and motor refurbishment

- Torus coating

- Control Room Design Review modifications

- Turbine generator rewind

- Main Bank transformers

* Challenges
- Industrial safety

- Welding

Rick Drake 13
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Unit 1 Overview and Schedule

* Status of Major Commodities

COMMODITY INSTALLED TOTAL

Piping - Large Bore

Hangers - Large Bore

Piping - Small Bore

Hangers - Small Bore

Conduit

Conduit Supports

Cable Tray

Cable Tray Supports

5, 948 feet

524

2,527 feet

755

25,540 feet

3,984

7,695 feet

1,310

12,466 feet

1,586

24,177 feet

5,461

152,187 feet

16,251

9,101 feet

1,430

Rick Drake 14
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Operations
Access Control
- Barriers
- Personnel identification
- Physical access accommodations
- Training

- Unit color codes
- Unit 1 equipment required for Unit 2/3 operation identified
- No trips or power reductions caused by Unit 1 work

* Work Control
- Comprised of qualified and site experienced personnel
- Coordination with operating units Work Control and Operation

* Completing System Pre-operability Checklists (SPOCs)
- Process flow chart attached

R.G. Jones 15





Operations

* Preparing for Baseline, Restart and Power Ascension Test
Programs

* Operations Department
- Staffing / training to support three unit operations

*1 - Adding a second simulator

* Dose Reduction Activities
- Decontaminated Drywell, Reactor and Turbine Buildings
- Gamma scan to identify and system flushing to reduce hot spots
- Replacement of CRD and low pressure turbine blades and 77 other

components containing stellite
- Electro-polish and chrome plate 17 valves and 2 RWCU pumps
- Electro-polish and pre-oxidize Recirc. and RWCU piping and RWCU

regenerative heat exchangers

R.G. Jones 17



Nuclear Assurance

Shift in Emphasis
- Established and filled a new QA Manager position

- Increased QC staffing, including Level Ill technical support

- Established QC Level Ill oversight support

- QA staffing and skill set strengthened

- Dedicated resources to corrective action program oversight

* Reinforced Expectations and Strengthened Approach
- Quality Assurance

- Quality Control

Raul Baron 18
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Nuclear Assurance

* Focus Areas

- Nuclear Performance Plan Special Programs (DBVP, seismic
issues, electrical issues, etc.)

- Vendor performance / source surveillance

, - Modification / Construction field activities

- SPAE/SPOC

Raul Baron 19
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Open Discussion
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